
MINUTES 
DU PAGE TECHNOLOGY PARK BOARD 

Thursday, July 14, 2005 
Teleconference Call 

 
 
The meeting was called to order by Chairman Gorski at 8:03 a.m. 
 
Members Present  
Via Teleconference:  David Chicoine 
   Gerald Gorski 
   Peter Huizenga 
   
Staff Present    
Via Teleconference: Jack Tenison, Executive Director 
   Patti Miller, Executive Assistant 
    
Other Present   
Via Teleconference: Chris Burke, Christopher B. Burke Engineering  

Mark Wrzeszcz, Christopher B. Burke Engineering 
   George Maurides, Maurides & Foley, L.L.C. 
   Paul Bryant, Kudrna & Associates 
 
Notice to Waiver 
Mbr. Chicoine moved to waive notice of this meeting pursuant to the corporation’s by-
laws. Seconded by Mbr. Chicoine. Roll call vote: 3 ayes: Cha irman Gorski and Mbrs. 
Chicoine and Huizenga. No nays. Motion carried.  
 
Authorization of Change Order To John Edward Construction 
Jack Tenison stated that Kudrna & Associates received a change order from John Edward 
Construction Co. in the amount of $34,251.51. Mr. Tenison stated the change order will 
address two issues. The first change addresses an issue regarding the trenching depth to 
reach the duct bank at the road crossings. The original bid assumed the depth to be 3 to 5 
feet. Those crossings were actually 10 to 15 feet. Excavating at this greater depth is a 
different operation than trenching at the design depth and requires more personnel and 
larger equipment which will result in additional costs. 
 
Mr. Tenison stated that the second issue is an enhancement to the original work. 
Originally only two of the six ducts were being brought to the 3 to 5 feet elevation with 
hand holes. Two of the ducts will be used to install the fiber optics and four will be 
available at the ground surface. This will minimize future excavation and restoration 
work, it is proposed to create hand holes for all six of the duct banks under the roadway 
while the trench is open to avoid additional costs incurred in the future. 
 
Chairman Gorski has requested Mr. Maurides and Mr. Tenison speak with Knight E/A 
regarding this issue. 



 
Mbr. Huizenga moved to approve corporate resolution 2005-12 Second Addendum to 
Contract Document Number 01-294-D for DuPage County Technology Park 
Communications Building & Duct Bank. Seconded by Mbr. Chicoine. Roll call vote: 3 
ayes: Chairman Gorski and Mbrs. Chicoine and Huizenga. No nays. Motion carried.  
 
Adjournment 
With no further business remaining before the Board, the meeting was adjourned at  
8:23 a.m. on a motion by Mbr. Huizenga, seconded by Mbr. Chicoine. Voice vote: 3 
ayes. No nays. Motion carried.  
 
Respectfully submitted, 
 
 
 
Patti Miller 
 


